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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

POLLUTION REPORT

DATE: JANUARY 7, 1995

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
D.DIETRICH-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO, IL (E-MAIL)
J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)
T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY (VIA-FAX)
CHICAGO FIRE DEPARTMENT (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52'09.3" LONGITUDE: 87°44'30.4"
POLREP NO.: 8
SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: OCTOBER 18, 1994
COMPLETION DATE:

1. SITUATION:
A. Consolidation of drummed materials into compatible waste

streams is nearing completion. Remaining 2 waste groups are
currently being bulked. Crew completed mobilization on 01/04
from the Christmas/New Year holiday demobilization (12/20-
01/03) .

B. Site has remained secure over the holiday demob. Remarkably,
no instances of trespassing or vandalism have occurred to
date!! However, on 12/29 the SDI security guard on duty
accidentally backed into the decon trailer knocking it from
its supports into the building. The trailer was blocked and
leveled back into place 1/4.

C. Weather: Temperatures have dropped below freezing this week.
Temperatures have ranged from 30° F to -1° F with three
inches of snow accumulating on 01/06.

2. ACTIONS TAKEN:
A. By request of Clean Harbors treatment facility, an additional

sample of the base/neutral liquid was sent to the lab for
analysis of TCLP volatiles and semivolatiles on 01/06.

B. Consolidation of waste streams into bulk tanks and drums is
near completion. Base/neutral sludges that presented a free
liquid concern, and could not be bulked into the roll-off,
remain to be repackaged into drums. Crew continues bulking
base solids into roll-off box. 63 aluminum paste drums will
be overpacked for shipment to Heritage Environmental's TSD
facility.



C. Disposal continues: shipped 15 yd3 of base solids to
Environmental Quality, Wayne-Canton on 01/05. Total of 29
cubic yards of base solids disposed of to date. On 01/06, 6
yd3 of Burosil, a non-hazardous granular solid, were shipped
to Environmental Quality, Wayne-Canton. Crew currently
filling two roll-offs, one with chrome contaminated
PPE/debris, and the other with the remaining drummed base
solid material.

D. Acceptance granted for the aluminum paste by Heritage
Environmental during the demob period. Acceptance pending
for acid liquids, caustic liquids, nickel liquids,
base/neutral liquids, flammable liquids, flammable solids,
and acid solids.

E. TAT continued to provide daily air monitoring for volatile
organic compounds, CO, and flammable vapor on a periodic
basis during site activities. Levels of organic vapors have
dropped significantly. This drop is believed to be due
inpart to low temperatures encountered this week. CO levels,
as measured by Drager detection tubes, have not been measured
above the 35ppm action level.

3. PLANS:
A. Scheduling for transportation of waste streams will occur as

acceptance of wastes is received.
B. Ship the third and final base solids roll-off box on 01/09.

Complete repackaging of base/neutral and caustic sludges week
of 01/09/95. Sludges to be repackaged into DOT approved drums
for T&D. Continue to ship roll-off boxes of chromium
contaminated debris.

C. Expect to ship overpacked aluminum paste drums during week of
01/09, for fuels blending.

D. Continue open lines of communication with local City and
State officials.

4. KEY ISSUES:
A. PRPs received "draft" consent order to remove and dispose of

chromic acid and sludge waste streams. Approximately 5,000
gal of chromic acid has been consolidated. Sludge to be
consolidated after 1/4/95. ORC attorney working out finer
details on Order language. PRPs wish to send this material to
EMETCO, in Elwood City, PA, for treatment and disposal.
Expect to complete this activity by the third week in January
'95.

B. Extreme weather conditions have caused damage to decon
trailer piping. Measures have been taken to insulate the
decon water tank and hose leading to trailer. Generator is
being run 24 hours to provide heat to trailers during nights.
Cold stress prevention discussed with crew members in daily
safety meetings.



5. COSTS:
A. Case open;
B. Costs through 01/04/95;

BUDGETED

ERGS $ 540,000
TAT 108,000
USEPA-DIR 29,700
USEPA-INDR 54,900

TOTALS $ 732,600

TOTAL to DATE

$ 364,463.15
71,716.18
14,640.00
29,723.10

$ 480,542.43

REMAINING

$ 175,536.85
36,283.82
15,060.00
25,176.90

$ 252,057.57

END


